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Commanding Officer 
Attn: Mark Taylorl1861MT • 
SOUTHNAVFACENGCOM 
2155 Eagle Drive 
P.O. Box 190010 
North Charleston, SC 29419-9010 

//J-~ 

SUbject: CTO-094; NSA Memphis RCRA Facility Investigation. Millington. 
Tennessee 

Reference: 

Dear Sir: 

Document Transmiual - Voluntary Corrective Action Work Plan. 
Facility 01.-006, Removal of Seven Gasoline Pits From The Airfield 
Apron, Revision: I, July 31, 1996 

Contract N62467-89-D-0318 (CLEAN D) 

Please find enclosed one copy of the revisions to the NSA Memphis Voluntary Corrective 
Action Work Plan. Fadlily OIAJ06. Removal of Seven GasoliM Pits From The Airfield 
Apron (Revision 1). 1.3 requested. copies bave been distributed to the BRAC Cleanup 
Team (BeT) and others as shown OD the attached NSA Memphis RFI Distribution List. 
A written response to comments for this work plan and the voluntary corrective action 
work plans for SWMUs 3. 7. and 18 (submitted yesterday) is also enclosed. 

The attached revisions include a replacement cover and spine, replacemeDl text. and 
replacements for Appendix B (Removal Specifications) and Appendix D (site-specific 
health and safety plan). Figures have been included in the replacemem text, however, 
please retain the original copy of Figure 2 for use in the revised work plan. Green 
covers, indicating "Final" document, will be distributed upon receiving approval from 
the BCT. 

If you have any questions or comments of a technical nature, please contact me or Robert 
Smith at 901/372-7962. Comments or questions of a contractual nature should be 
directed to Debra Blagg at 9011386-9344. 

Sincerely, 

EnSafernen 
&: H~hal/ IJ. 

c:/dbA~~ 
By: Lawson M. Anderson, CHMM 

Task Order Manager 

Enclosures: 1.3 Stated 

cc: Contracts File: CTE).0094 (w/out enclosure) 
Project File: 0094-07124 (w/out enclosure) 
SOUTHDIV: Ms. Kim Reavis/Code 0233KR (w/out enclosure) 

• Administrative Record File 
Other: See attached NSA Memphis RFI Distribution List 
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Document Title:

Document Date:
Distribution Date:
Billing Code:

Volunlary Co"eetive Action Wort PI4n, Facility OL-006, Removal ofSeven Gasoline Pits
From The AiTjie/d Apron (Revision: 1) .
July 31, 1996
July 31, 1996
0094~7124 (shipping of copies to SOUTHDIV should be charged to overhead)

ADDRESS

Commanding Officer
Attn: Mark Taylor/1861MT
SOUTHNAVFACENGCOM
2155 Eagle Drive
North Charleston, SC 29418
(803) 743-0911

VIA

Priority OIN Fed~

DISTRIBUTION

Mark Taylor/1872MT
David Poner/1882DP

COPIES

Commanding Officer Hand Deliver ROICC 3
Attn: Rob Williamson Rob Williamson -2-
Public Works Engineering Repositories -3-
Naval Support Activity Memphis
Millington, TN 38054-5000
(901) 873-5461

U.S. Envt. Protection Agency Priority OIN FedEx Brian Donaldson .....,:3_
Attn: Brian Donaldson
Waste Management ·Division
Federal Facilities Branch, 6th Floor Tower
345 Courtland Street
Atlanta, GA 30365
(404) 347-3555, Ext.2058

TDEC-Division of Superfund Priority OIN FedEx Jim Morrison _1_
Memphis Field Office
Attn: Jim Morrison
Suite E-645, Perimeter Park
2500 Mt. Moriah
Memphis, TN 38115-1511
(901) 543-6695

TDEC-Division of Superfund Mail Project File _1_
Attn: Project File
4th Floor, L & C Annex
401 Church Street
Nashville, TN 37243-1538
(615) 741·5940

U.S. Geological Survey Second Day FedEx Jack Carmichael (Nashville) ~1_
Water Resouices Division Bill Parks (Memphis)
Attn: Jack Carmichael
810 Broadway, Suite 500
Nashville, TN 37203
(615) 736~5424, Ext.3137

MSCHD, Pollution Control Div. Mail Brenda Duggar _1_
Attn: Brenda Duggar
814 Jefferson· Avenue
Memphis, TN 38105
(901) 576-7741



EnSafe I Allen & Hoshall
a joint venture for professional services

MEMORANDUM
Program
Management
Office
Shelby Oaks Plaza
5909 Shelby Oaks Dr.
Suite 201
Memphis, TN 38134
Phone (901) 383-9115
Fax(901)3~1743

DATE:

TO:

FROM:

July 31, 1996

NSA Memphis Distribution List

Robert Smith, EnSafe/Allen & HOS~

The following is a list of changes recommended by the BRAC Cleanup Team
(BCT) to the Voluntary Corrective Action Work Plans and the corresponding
changes made by EnSafe/Allen & Hoshall to the reports. UnleSs otherwise
stated, the changes were universal to all four work plans.

General Comments
• The text was revised to state that all containers used for hazardous waste

disposal will be DOT approved, properly labeled, and accompanied by a
container storage log. Appropriate references to the Specifications were
added.

EnSajelAllen & Hoshall
Branch Offices:

Charleston
935 Houston Northcutt Blvd.
Suite 113
Ml. Pleasant. SC 29464
Phone (803) 884-0029
Fax (803) 856-0107

Cincinnati
400 TechneCenter Dr.
SuiteJOI
yo'" "<I, OH 45150

(513) 248-8449
Fa. ,:i13) 248-8447

Pensacola
2114 Airport Blvd.
Suite 1150
Pensacola. FL 32504
Phone (904) 479-4595
Fax (904) 479·9120

Norfolk
303 Butler Farm 'Road
Suite 113
Hampton. VA 23666
Phone (804) 766·9556
Fax (804) 766-9558

Raleigh
5540 Centerview Drive
Suite 205
Raleigh. NC 27606
Phon.~ (919) 851·1886
Fax (919) 851-4043

Nashville
311 Plus Park Blvd.
Suite 130
Nashville. TN 37217
Phone (615) 399·8800
Fax (615) 399-7467

,Iler Drive

S",... J26
Irving, TX 75038
Phone (214) 791·3222
Fax (214) 791-0405

RE:

•

•

•

•

Response to Comments - Voluntary Corrective Action Work
Plans for SWMU 3, SWMU 7, SWMU 18, and the GasoliIie Pits;
CTO - 0094

The text was revised to state that the Contractor will be responsible for all
special solid waste (permit applications and BFI waste characterization
package, including fees. The text was also revised to reflect that the
Contractor takes possession of all non-hazardous debris generated during
the site activities, and therefore is responsible for disposal. ApproPriate
references to the Specifications were added.

Analytical reports will be provided to the NSA Memphis Public Works.
Environmental Division in a timely manner. No changes were made to
the text.

The requiiemem for Site Supervisor training, CPR, and First Aid training
was added ~ the individual Health and Safety Plans.

Sampling rationale, as well as the rationale for analytical parameter
selection. was given for eaCh phase of sampling at each site.



• Comments on the Specifications were addressed in the text by way of references or
additions where appropriate. However, changes to the Specifications cannot be made.

• The text was revised to state that all roll-off boxes used during the field activities will
be lined and lockable.

• The 28-calendar day turn-around time for disposal sample analytical results was reduced
to 14-calendardays.

• The text states that the Voluntary Corrective Action Report will be submitted within 2
weeks of receiving validated data. A calendar date was not set due to the possibility of
unpredictable delays such as receipt of analytical data, validation reports, etc. No
changes were made to the text.

Specific Comments

SMWU 3 (Revision 2)
• The text was revised to reflect that the Contractor takes possession of all non-hazardous

debris generated during the site activities, and therefore is responsible for disposal.
Appropriate references to the Specifications were added.

• The text was revised to state that the Government cannot have a dumpster (roll oft)
onsite for at least 4 weeks after notification.

• The text was revised to state that the Contractor will be responsible for all special solid
.waste permit applications and BFI waste characterization package, including fees.

• The text was revised to specify that the Contractor furnished dumpsters (roD offs) will
be of a lockable type. Appropriate references to the Specifications were added.

• The text was revised to state that EnSafelAllen & Hoshall will obtain permission to
discharge any water generate4 during the removal prior to discharge to the saIiitary sewer
system.

• The gravel removed from the dryWell will be segregated from the surrounding soil and
sampled.

SWMU 7 (Revision 2)
• See responses to SWMU 3 comments.

SWMU 18 (Revision 2)
• The title, Underground Waste Tank, is the official SWMU name established during the

RCRA Facility Assessment, and therefore is referenced in previous documents. No
changes were made to the text.
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• A container storage log will be completed prior to submitting any materials to Facility
1694. Appropriate references to the Specifications were added.

•. The text was revised to reflect that the Contractor takes possession of all non-hazardous
debris generated during the site activities, and therefore is responsible for disposal. .
Appropriate references to the Specifications were added.

• The text was revised to specify that the Contractor furnished dumpsters (roll offs) will
be of a lockable type. Appropriate references to the Specifications were added.

• The Closure Report, submitted by the Contractor shall be in accordance with TDEC
guidelines. The text was revised and appropriate references to the Specifications were
added.

• The last sentence on Page 8; Section 4.4 was removed.

Facility OL-006 (Revision 1)
• The word "to" was added after the word "adjacent" on page 9, Pre-Closure Piping Soil

Sampling.

• The words "from the" were removed after the word "soil" on page 14, 3rd paragraph;

• TCLP TPH was added to the analytical requirements presented in Table 2.

• Section 4 has been revised to include additional analytical parameters for most samples.

,~

• Used oil specification analyti~ parameters will be utilized based on the amount of
material remaining in the tanks, if any; and the results of the disposal samples. In the
event that the disposal sample results indicate that the recovered material may be suitable
for ~ycling under 40 CPR 279.11. additional samples will be collected of the material.
No changes were made to the text.
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